

Government of the people's Republic of Bangladesh
Bangladesh Marine Academy, Barishal

ANNUAL PROCUREMENT PLAN: 2023-24

Ministry/ Division: Ministry of Shipping
Agency: Bangladesh Marine Academy, Barishal
Procuring Entity Name & Code: Commandant, Bangladesh Marine Academy, Barishal.
Project: Program Name & Code: Revenue.

BUDGET: REVENUE

Package No.	Description of procurement package Goods	Unit	Qty	Procurement method & type	Contact Approving Authority	Source of Funds	Est Cost in Lac Tk.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	Stationery for Cadets & Office (স্টেশনারি)	3	4	OTM	Commandant	GOB	19.00	9	10	11	12	13	14	15	16	17
GR-01	Stationery for Cadets & Office (স্টেশনারি) Code no. 4112310	No	As per req	OTM	Commandant	GOB	19.00	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-02	Boson items for Cadets (বসন আইটেমস ফর ক্যাডেটস) Code no. 3211102	No	-do-	OTM	-do-	-do-	9.90	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-03	Seamanship Model items & Equipment (সিমানশিপ মডেল আইটেমস ও ইকুইপমেন্ট) Code no. 3258105	No	-do-	OTM	-do-	-do-	6.70	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-04	Medical Instruments and Medicine (মেডিকেল ইনস্ট্রুমেন্টস ও মেডিসিন) Code no. 4112315	No	-do-	OTM	-do-	-do-	6.50	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-05	Chemical & Instruments for Chemistry Lab (কেমিক্যাল ও ইনস্ট্রুমেন্টস ফর কেমিস্ট্রি ল্যাব) Code no. 3258105	No	-do-	OTM	-do-	-do-	3.50	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-06	Instruments & Spare Parts for Physics Lab (ইনস্ট্রুমেন্টস ও স্পার পার্টস ফর ফিজিক্স ল্যাব) Code no. 3258105	No	-do-	OTM	-do-	-do-	2.00	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-07	Electrical goods equipments for repair installation (ইলেকট্রিক্যাল গুডস ও ইকুইপমেন্টস ফর রিপার ইনস্টলেশন) Code no.3258119	No	-do-	OTM	-do-	-do-	6.50	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-08	Sports Items for Cadets (স্পোর্টস আইটেমস ফর ক্যাডেটস) Code no. 4112312	No	-do-	OTM	-do-	-do-	5.70	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-09	Interactive Board for Academy (ইন্টারেক্টিভ বোর্ড ফর একাডেমি) Code no. 4112202	No	-do-	OTM	-do-	-do-	14.70	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60

Signature

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-24	Decoration hire & arrange food for various National/International day (ಪ್ರತಿ ಸಂವತ್ಸರ)	No	As per req	OTM	Commandant	GOB	14.50	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-25	Spare Parts for Computer (ಕಂಪ್ಯೂಟರ್) (ಪರಿಕರ)	No	-do-	OTM	-do-	-do-	9.90	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-26	Furniture for Academy (ಫರ್ನಿಚರ್) (ಪರಿಕರ)	No	-do-	OTM	-do-	-do-	14.80	Planned dates Planned days	07-08-2023 0	03-09-2023 28	06-09-2023 3	13-09-2023 7	20-09-2023 7	17-10-2023 28	73	60
GR-27	Uniform for 3 rd Batch 2 nd year (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	16.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-28	Uniform for & 4 th Batch 1 st Year (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	14.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-29	Uniform for 2 nd Batch Passing Out (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	10.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-30	Procurement of Dry Food for cadets (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	1,10.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-31	Procurement of Fresh Food for cadets (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	1,10.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-32	Procurement of Fire Fighting extinguisher and Equipment (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	15.55	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-33	Lab & Classroom Materials for Cadets Training (Medical & Engineering) (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	20.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-34	Supply of Firmware, Netlon King & Sound System (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	5.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-35	Repair of furniture used in cadet blocks, offices and other places (cots, chairs, tables, benches, almirah shelves etc.) (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	3.40	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-36	Procurement of (Parol, Oil & Lubricant) (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	10.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60
GR-37	Supply of LPG Gas for Cooking food of cadets (ಒಬ್ಬರು)	No	-do-	OTM	-do-	-do-	18.00	Planned dates Planned days	20-09-2023 0	17-10-2023 28	20-10-2023 3	27-10-2023 7	04-11-2023 7	02-12-2023 28	73	60

